

Civil ERP - Financial Summary

Generated: 09 Feb 2026 19:41 UTC

Bill No	Date	Project	Amount	GST	Total	Status
RA-TEST-20260209161303	2026-02-09	Test Metro Station	500,000	90,000	590,000	pending
RA-TEST-20260209165101	2026-02-09	Test Metro Station	500,000	90,000	590,000	pending
RA-001	2026-02-01	Metro Phase 2 - T Na	5,000,000	900,000	5,900,000	approved
RA-002	2026-02-09	Metro Phase 2 - T Na	3,000,000	540,000	3,540,000	pending